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Purpose of the Document

The purpose of this Project Scope Change Plan is to establish a plan to govern how baseline changes are controlled during Project Execution and Control.
change control roles and responsibilities
The Project Manager has the ability to submit a Project Change Control Document in the following scenarios:

· To redefine the scope of the project for the customer or Project Sponsor – either adding or deleting from the project baseline as defined in the Contract, Project Requirements Document or previously-approved Project Change Control Documents.

· To redefine items that may not be technically feasible after discussions with the Subject Matter Experts or technical staff.

The final authority for the approval of any Project Change Control Document resides with the Project Sponsor and customer.  If a Project Change Control Document is submitted and not approved, the original scope of the project will remain as the approved baseline. Once a Change Control Document is approved, any changes to the budget or schedule will be incorporated into project documentation and become the new approved baseline.

NOTE:  The Change Control Document is used to track the changes to the project baseline.  Changes may or may not cause additions/deletions to the budget or schedule.  The Change Control Documents are appended to the Project Requirements Document throughout the project to capture the overall scope of work.
baseline thresholds
Scope Baseline Threshold

Any change to the scope of a project after approval of the Contract and/or the Project Requirements Document objectives will require a Project Change Control Document.

Schedule Baseline Threshold

Any change in the delivery date of greater than one (1) month will require a Project Change Control Document.

Cost Baseline Threshold

Any change in the approved estimate greater or less than ten percent (+/- 10%) will require a Project Change Control Document.
CHANGE CONTROL PROCEDURES
Methods Used to Initiate Change Requests

The following methods may be used to outline proposed changes, in order to initiate a change request:

· A telephone conversation between the Project Manager and/or Project Sponsor, and the customer.
· An email to the Project Manager and/or Project Sponsor from any individual approved by the customer to submit change requests

· Meeting minutes recorded during customer meetings

Change Request Format

A change request should include the specific change(s) requested, along with any approval already given by the Project Sponsor and the customer for the change if the change was not initiated by the customer.

Preliminary Analysis Ownership and Responsibilities

A Change Request must be appropriately analyzed to determine the impact to the project. The Project Manager will be responsible for ownership of the primary analysis to determine if the Change Request is possible, given any limitations on schedule, scope, or resources.

Detailed Analysis Ownership and Responsibilities

The deliverable owner most affected by a potential change will be assigned the responsibility of conducting a detailed analysis to determine if the Change Request is possible, given any limitations on schedule, scope, or resources. This analysis will be provided to the Project Manager in a timely manner to allow for discussions with and recommendations to the Project Sponsor and the customer.
REFERENCED DOCUMENTS

1. Project Change Control Document
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